| N° | Mode | Nom de la tâche | Durée | Début | Fin | | 07 Mar 22 | _ _ | 14 Mar 22 | _ _ | 21 Mar 22 |
|----|-------|---------------------|----------|--------------|--------------|---|-----------|-------|-----------|-------|-----------|
| 1 | Tâche | | | | | D | L M M J V | S D | L M M J V | S D | L M M |
| 2 | -5 | Projet | 59 jours | Lun 28/03/22 | Ven 17/06/22 | | | | | | |
| 3 | * | Dépôt groupe GitHub | 5 jours | Lun 28/03/22 | Ven 01/04/22 | | | | | | |
| 4 | * | Issues GitHub | 5 jours | Lun 04/04/22 | Ven 08/04/22 | | | | | | |
| 5 | -5 | Gantt V1 | 5 jours | Lun 04/04/22 | Ven 08/04/22 | | | | | | |
| 6 | -5 | CDCU V1 | 5 jours | Lun 04/04/22 | Ven 08/04/22 | | | | | | |
| 7 | -5 | Cahier Tests V1 | 5 jours | Lun 11/04/22 | Ven 15/04/22 | | | | | | |
| 8 | -5 | Doc.Tech.V0 | 5 jours | Lun 11/04/22 | Ven 15/04/22 | | | | | | |
| 9 | -5 | Doc.Util.V0 | 5 jours | Lun 11/04/22 | Ven 15/04/22 | | | | | | |
| 10 | * | V1 du code | 20 jours | Lun 23/05/22 | Ven 17/06/22 | | | | | | |





